
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604245N  USMC H-1 Upgrades
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 277.055 178.524 138.189 170.068
 *
H2279 USMC H-1 Upgrades 277.055 178.524 138.189 170.068
 

 

 

 

 
Quantity of RDT&E Articles 5

 

  R-1 SHOPPING LIST - Item No. 105

Quantity of (5) RDT&E Engineering and Manufacturing Development (EMD) test articles were placed on contract prior to FY98 and remanufacture commenced in FY99. One aircraft will be used for live fire test and
evaluation.

*The FY 2000 budget reflects a $26.6M Congressional add for USMC H-1 Upgrades (Project H2419) which has been revised by $0.839M for Congressional undistributed reductions.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The mission of the AH-1W attack helicopter is to provide rotary wing close air support, anti-armor, armed escort, armed/visual reconnaissanceand
fire support coordination capabilities under day/night and adverse weather conditions. The mission of the UH-1N utility helicopter is to provide command and control and combat assault support under day/night and adverse
weather conditions and special operationssupport; supporting arms coordination and aeromedical evacuation. Major modifications for both aircraft that remanufacture AH-1W/UH-1N’s into AH-1Z/UH-1Y’s include: a new 4-
bladed, composite rotor system with semi-automatic bladefold, new performance matched transmissions, T700 Engine Digital Electronic Control Units (DECUs), new 4-bladed tail rotors and drive systems, more effective
stabilizers, upgraded landing gear, tail pylon structural modifications, and common, fully integrated cockpits and avionics systems. This remanufacture will add 10,000 flight hours to AH-1Z/UH-1Y airframes. The fully
integrated cockpits will reduce operatorworkload and improve situational awareness, thus increasing safety and reducing the rate of aircraft attrition. They will provide considerablegrowth potential for future weapon systems
and avionics, which will significantly increase mission effectiveness and survivability. The cockpits will also include integration of on-board mission planning, communications, digital fire control, self-navigation, night
targeting, and weapon systems management in nearly identical crew stations reducing training requirements. This remanufacture maximizes commonality between the two aircraft and provides needed improvements in
crew and passenger survivability, payload, power available, endurance, range, airspeed, maneuverability and supportability.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under Engineering and Manufacturing Development because it encompassesengineeringand manufacturing development of new end-items prior to a
production approval decision.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
*

Project Cost 277.055 178.524 138.189 170.068
 

RDT&E Articles Qty 5

 

  R-1 SHOPPING LIST - Item No. 105

                  

Quantity of (5) RDT&E Engineering and Manufacturing Development (EMD) test articles were placed on contract prior to FY98 and remanufacture commenced in FY99. One aircraft will be used for live fire test and
evaluation. 

*The FY 2000 budget reflects a $26.6M Congressional add for USMC H-1 Upgrades (Project H2419) which has been revised by $0.839M for Congressional undistributed reductions.  

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The mission of the AH-1W attack helicopter is to provide rotary wing close air support, anti-armor, armed escort, armed/visual reconnaissanceand
fire support coordinationcapabilities under day/night and adverseweather conditions. The mission of the UH-1N utility helicopter is to provide command and control and combat assault support under day/night and adverse
weather conditions and special operationssupport; supporting arms coordinationand aeromedicalevacuation. Major modifications for both aircraft that remanufactureAH-1W/UH-1N’s into AH-1Z/UH-1Y’s include: a new 4-
bladed, composite rotor system with semi-automatic bladefold, new performance matched transmissions, T700 Engine Digital Electronic Control Units (DECUs), new 4-bladed tail rotors and drive systems, more effective
stabilizers, upgraded landing gear, tail pylon structural modifications, and common, fully integrated cockpits and avionics systems. This remanufacture will add 10,000 flight hours to AH-1Z/UH-1Y airframes. The fully
integrated cockpits will reduce operator workload and improve situational awareness, thus increasing safety and reducing the rate of aircraft attrition. They will provide considerable growth potential for future weapon
systems and avionics, which will significantly increase mission effectiveness and survivability. The cockpits will also include integration of on-board mission planning, communications, digital fire control, self-navigation,
night targeting, and weapon systems management in nearly identical crew stations reducing training requirements. This remanufacture maximizes commonality between the two aircraft and provides needed improvements
in crew and passenger survivability, payload, power available, endurance, range, airspeed, maneuverability and supportability.

       (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

              1. FY 2000 ACCOMPLISHMENTS:
               - (U) ($137.941) Continued transmission bench test, completed Structural Test Article testing, continued tooling validation, continued flight test planning, completed assembly of first AH-1Z & UH-1Y aircraft,
                                               conducted test readiness reviews, and commenced aircraft instrumentation system level functional testing and aircraft ground testing.          
               - (U) ($  24.983) Continued development of integrated avionics and performed bench functional checks.  Continued mission computer software coding.
               - (U) ($  14.800) Continued integrated logistics support tasks including level of repair analysis, failure modes effects and criticality analysis, logistics  support analysis, reliability centered maintenance analysis,
                                               and documentation. 
               - (U) ($      .800) Continued component fatigue testing and live fire test and evaluation.
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RDT&E, N   / BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades

 

  R-1 SHOPPING LIST - Item No. 105

       (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

              2. FY 2001  PLAN:

                - (U) ($ 51.227) Conduct pre-flight ground test and first flight of AH-1Z; continue mission computer software coding.
                - (U) ($ 14.893) Complete transmission bench testing and aircraft drive train validation.
                - (U) ($ 44.436) Complete tooling validation and assembly of remaining EMD aircraft including structural testing.
                - (U) ($ 22.706) Continue integrated logistics support (ILS) tasks including level of repair analysis, failure modes effects and criticality analysis, logistics support analysis, reliability centered 
                                           maintenance analysis, integrated mechanical diagnostics, and documentation.
                - (U) ($      .700) Continue live fire testing and evaluation.
                - (U) ($    4.227) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.
                                         
              3. FY 2002  PLAN:

               - (U) ($ 92.717) Conduct pre-flight ground test and first flight of UH-1Y, conduct high-altitude performance tests, non-firing loads and vibes, handling qualities, structural demonstration, gearbox 
                                          tear-down/inspection, and conduct development of Aircrew Procedures Trainer (APT).
               - (U) ($ 18.434) Conduct external stores jettison test, firing loads and vibes, weapons system accuracy, Infrared evaluation, Electromagnetic Environmental Effects, and 
                                          Electronic Warfare evaluation.
               - (U) ($ 48.353) Conduct Integrated Avionics System (IAS) and weapons system evaluation. 
               - (U) ($   7.555) Continue program development testing and live fire test and evaluation.
               - (U) ($   3.009) Continue ILS tasks including level of repair analysis, logistics support analysis, reliability centered maintenance analysis, integrated mechanical diagnostics.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  183.266 139.680 48.960
 (U) Adjustments from the President’s Budget: -4.742 -1.491 121.108
 (U) FY 2002 President’s Budget Submit: 178.524 138.189 170.068

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
              P-1 LI #8, UH-1Y/AH-1Z (4BN/4BW) 0 0 0
              Quantity 0 0 0
              FY01, FY02 Integrated Mechanical Diagnostics (IMD) development is redirected to P.E. 0604245N

              Related RDT&E: 
              (U) P.E. 0604212N, ASW & Other Helo Development
              (U) P.E. 0603266N, AH-1T Composite Rotor Blade

 

  R-1 SHOPPING LIST - Item No. 105

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $4.742 million reflects a decrease of $4.169 million for a Small Business Innovative Research (SBIR) assesment, a decrease of $3.049 million for a
reprioritizationof requirementswithin the Navy, a decrease of $0.718 million for a CongressionalRecission, and an increase of $3.194 million for a below threshold reprogrammingfor heavyweather tie downs.
The FY 2001 net decrease of $1.491 million reflects a decrease of $0.978 million for a CongressionalReduction, a decreaseof $0.209 million for reprioritizationof requirementswithin the Navy, and a decrease
of $0.304 million for a congressional recission. The FY 2002 net increase of $121.108 million reflects an increase of $105.500 million as part of a program restructure effort (PBD-113), $15.0 million for
acquisition stability residual funding for USMC H-1 EMD contract completion,a decrease of $0.058 million for reprioritizationof requirementswithin the Navy, an increase of $0.697 million for flight test support
and NAWCAD Pax River host tennant agreement, and a decrease of $0.031 million for economic assumptions.  

             (U) Schedule:  Change reflects commencement of flight test program following successful 1st flight of AH-1Z in 1st Qtr 01.

             (U) Technical: Not Applicable.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  4 of 7)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades

FY 2000 FY 2001 FY 2002  TO COMPLETE
            (U) Program Milestones

            (U) Engineering Milestones

              (U) T&E Milestones 1Q/01 1st Flight AH-1Z 1Q/02-4Q/02 UH/AH Test
2Q/01-4Q/01 UH/AH Test 1Q/02 1st Flight UH-1Y

              (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 105

      

(U) D. ACQUISITION STRATEGY: The H-1 Upgrades is an ACAT ID program which encompasses Engineering and Manufacturing Development of new end-items prior to a production approval decision.  The 
prime contract is sole source to Bell Helicopter Textron, Inc. and is a  remanufacture of AH-1W and UH-1N aircraft.

(U) E. SCHEDULE PROFILE: 
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Major Contract SS CPFF Bell Helicopter, Ft. Worth, TX 7.851 Continuing Continuing Continuing

Award Fees* Bell Helicopter, Ft. Worth, TX 12.668 Continuing Continuing Continuing

Major Contract SS CPIF* Bell Helicopter, Ft. Worth, TX 374.140 118.765 10/00 126.000 10/01 Continuing Continuing Continuing

Training SS CPIF TBD 0.000 0.000 19.200 01/02 Continuing Continuing Continuing

GFE Various Various 11.318 1.699 Various Continuing Continuing Continuing

In-House Support (Field Activities) WR Various 35.535 11.430 Various 12.018 Various Continuing Continuing Continuing

In-House Support (Travel) WR Various 0.987 0.250 10/00 0.350 10/01 Continuing Continuing Continuing

Trainers WR Various 4.564 0.118 12/00 2.125 11/01 Continuing Continuing Continuing

  Subtotal Product Development 447.063 132.262 159.693 Continuing Continuing Continuing

Technical Engineering Services C FFP CCI, Inc. 1.855 0.624 11/00 0.745 11/01 Continuing Continuing Continuing

Continuing

Continuing

Continuing

Continuing

Continuing

Continuing

  Subtotal Support 1.855 0.624 0.745 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 105

*Remarks: Effective 1 May 00, cost plus incentive fee (CPIF) applies. Original contract was was a SS CPAF contract. Total award fee pool $47,496,152, and to date $12,668,250 has been awarded. Period #1 was 90%, period
#2  87%,  period #3  90%,  period #4  77%, period #5 76%, and period #6 was 0%.  Award fee activity was terminated on 30 April 2000.

Major contract ($712.632M) plus award fees ($12.668M) equals total value of contract ($725.300M).    

Remarks:
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DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Test and Evaluation Various Various 3.190 0.660 11/00 8.645 11/01 Continuing Continuing

  Subtotal T&E 3.190 0.660 8.645 Continuing Continuing

Program Office & Logistics Support C FFP CCI, Inc. 3.471 0.416 11/00 0.985 11/01 Continuing Continuing 6.606

SBIR Assesment 4.227 Continuing Continuing

  Subtotal Management 3.471 4.643 0.985 Continuing Continuing

Total Cost 455.579 138.189 170.068 #VALUE! #VALUE!

 

  R-1 SHOPPING LIST - Item No. 105

Remarks:

Remarks:

Remarks:
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